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The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Operations
Office, the U.S. Environmental Protection Agency, and the State of Washington
Department of Ecology. The meeting was conducted in accordance with the
attached agenda.

Attachments:
1. Agenda
2. Action Item List
3. Decisions, Agreements & Commitments
4. Expedited Response Action Weekly Reports, week ending 09/10/93



WEEKLY ERA INTERFACE AGENDA

SUBJECT: STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: September 13, 1993

• GENERAL ISSUES

ERA Interface Action'Item Review

• INDIVIDUAL PROJECT STATUS

Riverland
o Status of field activities

00 - Sodium Dichromate
o Assessment report

Pickling Acid Crib^wG -

a= o EPA response letter

N-S rinP g s
o Proposal status

North Slope
o Proposal status

200-W Carbon Tetrachloride
o Restart status

618-11
o Proposal status

• OTHER ISSUES

• SUMMARY OF ACTION ITEMS

• SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-ACTION ITEMS-
September 13, 1993
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ACTION ITEM

Provide copy of the CCL4 summary analysis report
(open) and ten-day report (closed).

Provide information related to the Vernita
Bridge Rest Area posting of water as
contaminated. (closed)

DOE to provide a brief description on the plan
to transition the CCL< ERA into an IRM.

Provide dates for release of documents cited in
item 22 of the CCL4 final off normal occurrence
report.

Provide copies of the Riverland TCLP data.

Provide copies of the August 26, 1993 field
screening data from the Riverland site.

Provide copies of the waste designation for the
soil and concrete from the Riverland site.

Provide information on cost analysis for the use
of a condenser at the CCL4 ERA.



EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
September 13, 1993
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COMMITMENTS :

RL Representative

EPA Representative

co o epresentative

4 C Representative



Weekly Report, Period Ending September 10, 1993
EXPEDITED RESPONSE ACTIONS

Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - The ERA proposal was revised to
incorporate comments from RL and regulatory agencies as dispositioned.

N-Springs Expedited Response Action - The ERA proposal is being reviewed by
the EPA and Ecology.

White Bluffs Pickling Acid Crib Expedited Response Action - The regulatory
agencies notified the DOE-RL on September 7, 1993, of the requirements for
issuing an Interim Record of Decision for the ERA site.

Co
618-11 Burial Ground Expedited Response Action - The ERA proposal is currently
undergoing a 45-day review by the EPA and Ecology.

Riverland Expedited Response Action - A tentative solution to completion of
the field cleanup activities was proposed to RL, EPA and Ecology. The RL and
EPA indicated concurrence. Ecology has not concurred. The soil and concrete
have not been designated as hazardous or dangerous waste using site
procedures. A draft qualitative risk assessment for recreational and
residential scenarios was performed in accordance with the site methodology
using highly conservative values.

Sodium Dichromate Expedited Response Action - Continuing to revise the final
assessment report.

200 West Area Carbon Tetrachloride Expedited Response Action

A. Vapor Extraction System (VES) Operations

Status of Operations: The three vapor extraction systems remain shut
down as a result of the primary granular activated carbon (GAC) canister
overheating at the 1500 cfm unit that occurred on June 3, 1993.
Contingent upon completion of activities identified in the readiness
checklist, restart of at least one 500 cfm train on the 1,000 cfm VES at
the Z-1A/Z-18 ERA site is tentatively scheduled to begin the week of
September 13, 1993.

Representatives from Independent Safety, Quality Assurance, and RL
participated in a walkthrough to assess the Z-1A/Z-18 system readiness
for restart.

The safety assessment document for the 200 West Area Carbon
Tetrachloride Expedited Response Action, WHC-SD-EN-SAD-004, Revision
1-B, was approved and released. Changes reflect the addition of a third
operational safety limit for monitoring airstream temperatures at the
inlet and outlet of the primary GACs. '

Comments from the project team, independent safety organizations, and
Environmental QA have been incorporated to the 200 West Area Vapor



Extraction Systems design document, WHC-SC-EN-TI-010, Revision 2.
Release of the document is on schedule to support restart of Z1A/Z-18
system.

Operating procedures for the 1,000 cfm vapor extraction system at the
216-Z-1A tile field are on schedule for release by September 10, 1993.

The GAC Overheating Incident Summary Analysis Report will be prepared by
September 30, 1993. The report summarizes information from all the
other overheating incident'reports into a single document which will be
cleared for external release.

The waste control plan for all non -drilling wastes was completed and
signed September 7, 1993.

CM Sonic drilling at the carbon tetrachloride site is scheduled to begin
Co September 13, 1993, at the angled vapor extraction well, 299-W15-223,

under the parking lot north of the 216-Z-9 trench. A successful dry run
of sonic drilling and sampling was completed on Sep tember 2. All field
personnel were present.
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